




































































ID		Task Mode	Task Name	Duration	Start	Finish	October 1 9/27	11/8	January 1 12/20	1/31	April 1 3/13	4/24
1			<b>Patch Development</b>	<b>4 wks</b>	<b>Mon 11/23/15</b>	<b>Fri 12/18/15</b>						
2			Design Patch	2 wks	Mon 11/23/15	Fri 12/4/15						
3			Build Silicone Mold	1 wk	Mon 12/7/15	Fri 12/11/15						
4			Test Light Intensities	1 wk	Mon 12/7/15	Fri 12/11/15						
5			Contact Manufacturers for	3 days	Wed 12/9/15	Fri 12/11/15						
6			Order/Receive Final	1.6 wks	Wed 12/9/15	Fri 12/18/15						
7			<b>IRB Application</b>	<b>50 days</b>	<b>Mon 11/23/15</b>	<b>Fri 1/29/16</b>						
8			Risk Assessment	50 days	Mon 11/23/15	Fri 1/29/16						
9			Consent Form	50 days	Mon 11/23/15	Fri 1/29/16						
10			Device Protocol	50 days	Mon 11/23/15	Fri 1/29/16						
11			Additional Documentation	50 days	Mon	Fri 1/29/16						
12			Submit Application	1 day	Fri 1/29/16	Fri 1/29/16						
13			<b>Module Development</b>	<b>45 days</b>	<b>Mon 1/11/16</b>	<b>Fri 3/11/16</b>						
14			Design PCB	30 days	Mon 1/11/16	Fri 2/19/16						
15			Order Materials	30 days	Mon 1/11/16	Fri 2/19/16						
16			Design Casing	30 days	Mon 1/11/16	Fri 2/19/16						
17			Test Waterproofing	30 days	Mon 1/11/16	Fri 2/19/16						
18			<b>Construct Module</b>	<b>15 days</b>	<b>Mon 2/22/16</b>	<b>Fri 3/11/16</b>						
19			Latch	15 days	Mon 2/22/16	Fri 3/11/16						
20			Battery Component	15 days	Mon 2/22/16	Fri 3/11/16						
21			LED Implementation	15 days	Mon 2/22/16	Fri 3/11/16						
22			Fiberoptic Connection	15 days	Mon 2/22/16	Fri 3/11/16						
23			Secure to Cast	15 days	Mon 2/22/16	Fri 3/11/16						
24			<b>Prototype Development</b>	<b>5 days</b>	<b>Mon 3/14/16</b>	<b>Fri 3/18/16</b>						

Project: Low-Level Light Therap Date: Mon 11/30/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID	Task Mode	Task Name	Duration	Start	Finish	October 1		January 1		April 1	
						9/27	11/8	12/20	1/31	3/13	4/24
25		Stress Testing	5 days	Mon 3/14/16	Fri 3/18/16						
26		Utility Test	5 days	Mon 3/14/16	Fri 3/18/16						
27		Test Waterproofing	5 days	Mon 3/14/16	Fri 3/18/16						
28		Secure from External	5 days	Mon 3/14/16	Fri 3/18/16						
29		IRB Revisions	2 wks	Mon 2/22/16	Fri 3/4/16						
30		File for Patent (CTTC)	10 days	Mon 3/14/16	Fri 3/25/16						
31		Clinical Trials	25 days	Mon 3/14/16	Fri 4/15/16						
32		Procure Data	5 days	Mon 4/18/16	Fri 4/22/16						
33		Prepare Presentation	5 days	Mon 4/18/16	Fri 4/22/16						



Project: Low-Level Light Therap Date: Mon 11/30/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			